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MEETING MINUTES

Subject: Expedited Response Action Weekly Interface

T0: Distribution BUILDING: 740 Stevens Center
FROM: W. L. Johnson;’U/Qlt/v CHAIRMAN: W. L. Johnson

7 Number
Dept-Operation-Component Area Shift Meeting Dates Attending
Environmental Engineering RCHN  Day 10/18/93 11

Distribution

State of Washington Department of Ecolo

U.S. Environmental Protection Agency

. Henckel=* H6-04

U.S. Department of Energy

. Johnson* H6-04

J. Donnelly P. R. Beaver B5-01
L. Goldstein D. R. Einan
D. Goswami D. A. Faulk
R. L. Hibbard L. E. Gadbois*
D. Holland* P. S. Innis
J. Phillips D. R. Sherwood
C. Poindexter*
P. Stotts* Westinghouse Hanford Company
D. D. Teel M. L. Adams H6-01
N. Uziemblo L. D. Arnold B2-35
J. Yokel M. V. Berriochoa B3-30
T. Wooley* A. S. Carlson B3-35
J. M. Frain* He-04
U.S. Army Corps of Engineers H. D. Downey H6-27
Walter Perro* A3-61 W. F. Heine B3-63
G. C

H. L. Chapman A5-19 WL

ot . J. K. Patterson He-27
B. L. Foley* A5-19 E#IC' 'H6-08
G. [. Goldberg* A5-19 ERAG Route HE-04
E. D. Goller A5-19 GCH File
R. G. MclLeod A5-19
P. M. Pak A5-19
R. K. Stewart Ab-19
*Attendees

The weekly interface meetings on the expedited response actions (ERAs) was
held to status the ERAs for the U.S. Department of Energy, Richland Operations
Office, the U.S. Environmental Protection Agency, and the State of Washington
Department of Ecology. The meeting was conducted in accordance with the
attached agenda. Copies of Riverland sample Tocations and excavation
activities in addition to the letter establishing 190C pad for bio-remediation
of Riverland were provided and are included as attachments.
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Page 2
October 18, 1993

Attachments:

1. Agenda

2. Action Item List

3. Decisions, Agreements & Commitments

4. Expedited Response Action Weekly Reports, period ending 10/15/93
5. Riverland excavation map

6. Internal Memo, "190C Clearwell Pad Decontamination Understanding"”
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WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE:

October 18, 1993

GENERAL ISSUES

- ERA Interface Action Item Review
INDIVIDUAL PROJECT STATUS

- Riverland
0 Status of field activities

- Sodium Dichromate
0 Assessment report

- Pickling Acid Crib
0 EPA response letter

- N-Springs
o Proposal status

- North Slope
0 Proposal status

- 200-W Carbon Tetrachloride
o0 Restart status

- 618-11
o Proposal status & TPA changes

OTHER ISSUES
SUMMARY OF ACTION ITEMS
SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

~ACTION ITEMS-
October 18, 1993

ORGANIZATION ACTION ITEM

WHC Provide copy of the Ccl, summary analysis report
(open).

RL RL to provide a brief description on the plan

to transition the CC1, ERA into an IRM. (open)

WHC Provide information on cost analysis for the use
of a condenser at the CC1, ERA. (open)

WHC Provide copies of the bioremediation in soil
procedures for use with Riverland soil. (closed
copies were provided to RL)

WHC Provide figure showing sample locations for
Riverland site. (open)

WHC Provide information on potential to reseed the
Riverland site with endangered or threatened
species (request of Yakima Indian Nation).
(open)



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
October 18, 1993

DECISIONS:

AGREEMENTS:

Nu‘-f{/w? ofﬂ A~y {dmﬁc‘,&a.

COMMITMENTS:

RL Representative

EPA Representative

EcolEjigjfiiijiiiifii?
[ /(/7/ /7//3’/43

WHR" Representative
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Weekly Report, Period Ending October 15, 1993
EXPEDITED RESPONSE ACTIONS
Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - The EE/CA has been revised to
incorporate comments from HQ, RL, ACOE, and the regulators. Public review
will be initiated on November 8, 1993.

N-Springs Expedited Response Actjon - The ERA proposal is being reviewed by
EPA and fcology. DOE-HQ comments (second round) have been received and are
being reviewed.

White Bluffs Pickling Acid Crib Expedited Response Action - A strategy is
being prepared to address the September 7, 1993, letter concerning the
requirements for issuing an Interim Record of Decision for the ERA site.

§18-11 Burial Ground Expedited Response Action - Regulator comments were
received on September 28, 1993. Informal guidance has been provided by RL and
the regulators to cease all work on this ERA, consistent with the recent TPA
modifications.

Riverland Expedited Response Action - Maintenance pad concrete removal has
been initiated. Contaminated soil removal continues.

Sodium Dichromate Expedited Response Action - The assessment report is being
cleared and copied for distribution. A distribution cover letter has been
prepared and is in the signature cycle.

200 West Area Carbon Tetrachloride Expedited Response Action - The Summary of
the Granular Activated Carbon (GAC) Canister Overheating Incident at the
Carbon Tetrachloride Expedited Response Action Site, WHC-SD-EN-TI-203, was
completed by Ebasco September 30, 1993. This report will be reviewed by WHC
prior to release for external distribution (anticipated October 29, 1993).

Restart letters from Quality Assurance and Safety are the last readiness
activities that need to be completed before restart of vapor extraction
operations at the 216-Z-1A/Z-18 site. RL had directed WHC to conduct the
Readiness Review as a Type 5 combining Z1A and Z19 operations.
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Westinghouse Internal

Hanford Company Memo
From: Environmental Restoration Engineering 81300-93-154
Phone: 6-8361 H6-01

Date: September 9, 1993

Subject: 190C CLEARWELL PAD DECONTAMINATION UNDERSTANDING

To: M. A. Mahalic R2-77
cc: R. H. Griffin S4-67 dﬂ@%f”’
G. C. Henckel H6-04
J. E. Hodgson X7-02
M. C. Hughes RZ-81
P. J. Valcich H6-04
PJV File/LB

Reference: Internal Memo, J. E. Lindsey to A1l Managers and
Supervisors, "Exemption from Radiation Protection
Release Survey," dated April 20, 1993.

The Riverland Expedited Response Action (ERA) is scheduled
to use the 190C Clearwell Pad Site for diesel contaminated
soil bio-remediation. Plastic sheeting will be placed
beneath the soil. The soil is from a waste site located in
the 100-IU-1 Operable Unit.

The 100-IU-I Operable Unit has been issued an unconditional
release by Health Physics (see reference) for all waste
sites contained in the unit,

The Riverliand ERA project will be responsible for cleaning
up any non-radiation contamination caused by the bio-
remediation activities. These activities will be completed
by July 1994.

il 2A

M. R. Adams )
Manager -

kla

-
Hanfard Oparations and Enginaering Contractor for the US Department of Energy
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